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Mr. Peter Dao

U. S. Environmental Protection Agency Region 1V
Federal Facilities Branch

61 Forsyth Street SW

Atlanta, GA 30303

Dear Mr. Dao:

SUBJECT: REQUEST FOR EXTENSION TO THE SUMBISSIONS OF THE RI FOR
OU 11 AND THE RI ADDENDUM FOR OU3 AT NAVAL AIR STATION
JACKSONVILLE, FLORIDA

An extension for the submittal of the remedial investigation
(RI1) for potential sources of contamination numbers
5,8/55,9,29,31, 32 & 50/0perable Unit 11 and Operable Unit 3
Remedial Investigation (OU3 RI1) addendum in the 2014 Federal
Facilities Agreement (FFA).

An extension for the submittal of the RI for the Operable
Unit 11 1s requested though December 30, 2014. This request is
being made because:

(1) Initially the partnering team assumed an extended Sl
would complete the work at these sites. After further
investigation these sites will require an Rl. The sites
currently have land use controls but no records of
decisions (RODS).

(2) A full risk assessment and complete delineation is
required at these sites.

All of these steps will require several months. The Navy is
therefore requesting an extension through December 31, 2014 for
the submittal of this draft document. Please see the first
quarter update to the 2014 Federal Facilities Agreement Site
Management Plan (FFASMP) Amendment attached.

An extension for the submittal of the draft Rl addendum for
Operable Unit 3 groundwater is requested through June 30, 2014.
This request i1s being made because:

(1) As the partnering team has decided to optimize
investigation and clean up at OU3 by using a holistic
approach the team required that all work by all
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contractors including various ESTCP contractors and
universities be included in this document as well as the
vapor intrusion work being completed at the site.

(2) Numerous reports now have to be evaluated and
incorporated into the document. This Is a massive
undertaking and will require significantly more time to
complete this tasking.

All of these steps will require several months. The Navy is
therefore requesting an extension through June 30, 2014 for the
submittal of this draft document. Please see the first quarter
update to the 2014 FFA SMP Amendment attached.

Thank you for your attention to this matter. If you have
any questions, please contact Ms. Adrienne Wilson at commercial
(904) 542-6160 or email: adrienne.wilson@navy.mil.

Sincerely,

A. T. WILSON

Restoration Project Manager
South Atlantic Integrated
Product Team

By direction of the
Commanding Officer

Enclosure: 2014 FFA SMPA 15' quarter update

Copy to: (w/o0 encl)

Mr. Tim Curtin, NAS Jacksonville
Ms. Jennifer Conklin, FDEP

Mr. Mark Peterson, Tetra Tech
Mr. Mike Singletary, NAVFACSE
Mr. Eric Davis, CH2MHill

Mr. Todd Haverkost, Resolutions





